

28/07/2026

Total actions: 40 To do: 14 In progress: 13 Complete: 13 High / Critical: 20

By Department	Count	By Leader	Count
Blending	20	Gill	10
Packing	20	Ana	10
		Mark	10
		Sue	10

Generated 30/07/2026, 21:52:45 by test

Quality Report

28/07/2026

Date	Action #	Status	Severity	Line	Shift	Leader	Dept	SKU	Batch	Notes
28/07/2026	1013	In progress	Medium	Line 4	DAY	Ana	Packing	SKU-13	B13	XXX
28/07/2026	1014	Complete	High	Line 5	NIGHT	Mark	Blending	SKU-14	B14	XXX
28/07/2026	1015	To do	Critical	Line 1	DAY	Sue	Packing	SKU-15	B15	XXX
28/07/2026	1016	In progress	Low	Line 2	NIGHT	Gill	Blending	SKU-16	B16	XXX
28/07/2026	1017	Complete	Medium	Line 3	DAY	Ana	Packing	SKU-17	B17	XXX
28/07/2026	1018	To do	High	Line 4	NIGHT	Mark	Blending	SKU-18	B18	XXX
28/07/2026	1019	In progress	Critical	Line 5	DAY	Sue	Packing	SKU-19	B19	XXX
28/07/2026	1020	Complete	Low	Line 1	NIGHT	Gill	Blending	SKU-20	B20	XXX
28/07/2026	1021	To do	Medium	Line 2	DAY	Ana	Packing	SKU-21	B21	XXX
28/07/2026	1022	In progress	High	Line 3	NIGHT	Mark	Blending	SKU-22	B22	XXX
28/07/2026	1023	Complete	Critical	Line 4	DAY	Sue	Packing	SKU-23	B23	XXX
28/07/2026	1024	To do	Low	Line 5	NIGHT	Gill	Blending	SKU-24	B24	XXX
28/07/2026	1025	In progress	Medium	Line 1	DAY	Ana	Packing	SKU-25	B25	XXX
28/07/2026	1026	Complete	High	Line 2	NIGHT	Mark	Blending	SKU-26	B26	XXX
28/07/2026	1027	To do	Critical	Line 3	DAY	Sue	Packing	SKU-27	B27	XXX
28/07/2026	1028	In progress	Low	Line 4	NIGHT	Gill	Blending	SKU-28	B28	XXX
28/07/2026	1029	Complete	Medium	Line 5	DAY	Ana	Packing	SKU-29	B29	XXX
28/07/2026	1030	To do	High	Line 1	NIGHT	Mark	Blending	SKU-30	B30	XXX
28/07/2026	1031	In progress	Critical	Line 2	DAY	Sue	Packing	SKU-31	B31	XXX
28/07/2026	1032	Complete	Low	Line 3	NIGHT	Gill	Blending	SKU-32	B32	XXX
28/07/2026	1033	To do	Medium	Line 4	DAY	Ana	Packing	SKU-33	B33	XXX
28/07/2026	1034	In progress	High	Line 5	NIGHT	Mark	Blending	SKU-34	B34	XXX
28/07/2026	1035	Complete	Critical	Line 1	DAY	Sue	Packing	SKU-35	B35	XXX
28/07/2026	1036	To do	Low	Line 2	NIGHT	Gill	Blending	SKU-36	B36	XXX
28/07/2026	1037	In progress	Medium	Line 3	DAY	Ana	Packing	SKU-37	B37	XXX
28/07/2026	1038	Complete	High	Line 4	NIGHT	Mark	Blending	SKU-38	B38	XXX
28/07/2026	1039	To do	Critical	Line 5	DAY	Sue	Packing	SKU-39	B39	XXX